

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
<b>Incentives &amp; Motivation</b>	Recognized and agreed upon tools with training and support	Short Term Long Term	<ul style="list-style-type: none"> <li>○ CHDP Health Assessment Guidelines Manual Revision</li> <li>○ Develop website to support use of tools</li> <li>○ Joint CHDP and M/C letter recommending use of screening tools and website</li> <li>○ Trainings to providers, communities, etc.</li> </ul>	<p>Provided letter of recommendations to CHDP. Waiting to receive response.</p> <p>To be completed in Fall 2008</p> <p>Recommending CHDP to do so-waiting to hear response</p> <p>Pilots training, well as many independent efforts, mainly through county F5 efforts</p>	<p>Leads: Janet Hill, MCAH Program, Public Health</p> <p>Support: First 5 CA, F5 Association, CHDP, M/C</p>
	Adequate reimbursement for all activities for quality well child visit	Long Term	<ul style="list-style-type: none"> <li>○ Survey health plans , including M/C</li> </ul>	<p>Inquiring whether SCHIP can require developmental screening through their</p>	<p>Lead: Richard Sun, Medi-Cal</p> <p>Support: SCHIP, Health plans</p>

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
				<p>plans</p> <p>Discussed with First 5 CA or other partners vested in moving screening forward to take on this project.</p>	
	<p>Expectations for care are identified, prioritized, and promoted</p>	<p>Short Term Long Term</p>	<ul style="list-style-type: none"> <li>○ Make sure MHSA concerns are addressed</li> </ul>	<p>Working with F5 Association ( Early Childhood Mental Health Initiative), and First 5 CA (with their Special Needs Project) to collaborate via the Screening Collaborative.</p> <p>Exploring partnership with First 5 CA to pursue Mental Health Service</p>	<p>Lead: Janet Hill, MCAH/ Penny Knapp, DMH</p> <p>Support: Richard Sun, Medi-Cal; Robin Qualls, CHDP; Joe Donnelly, AAP</p>

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
			<ul style="list-style-type: none"> <li>○ Website to support standards, etc</li> </ul>	<p>Act grant funds to support Screening Collaborative activities.</p> <p>Partnering with F5 Association and/or F5 CA to develop screening website. Due Fall 2008. Have contractor, using ECCS funds, developing the website.</p>	
	Reconcile expectations with resources and practice realities	Long Term	<ul style="list-style-type: none"> <li>• Explore partnership with Underwriter's Assn.</li> <li>• Test alternative tools in practices, in lieu of MC Staying HA form</li> </ul>	<p>No action taken</p> <p>Mechanism now in place for practices to request use of alternative tools. Considering development of</p>	<p>Lead: Moira/Leila</p> <p>Support: CHDP, CDE, Health plans</p>

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
			<ul style="list-style-type: none"> <li>• Determine what FFS uses for HA form equivalent.</li>   <li>• Explore getting state reduction for use of ASQ or PEDS</li> </ul>	<p>form letter for providers to use. Working with the person in charge of the project. Compiling talking points before responding to FFS offer to answer any questions the Screening Collaborative (SC) might have.</p> <p>Working with both Frances Glascoe and Brooks Publishing on a state discount for both these tools. Will form subcommittee of the Screening Collaborative to determine</p>	

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
				licensing agreement.	
<b>Vision &amp; Engagement</b>	Public and professional messages for key audiences (e.g., universal developmental screening, child development milestones, etc.)	Short Term  Long term	<ul style="list-style-type: none"> <li>○ Identify existing messages</li> <li>○ Develop CA’s messages</li> <li>○ Test messages</li> <li>○ Spread strategy</li> <li>○ Stakeholders meeting?</li> </ul>	Requested First 5 CA consider taking on this project. Will continue to look for opportunities to find a partner to take this project on.	Lead: Janet Hill, Public Health  Support: First 5 –state and local, Elizabeth Gonzalez, F5 LA, AAP reps
	Making the case for decision-makers	Short Term Long Term	<ul style="list-style-type: none"> <li>• Develop Talking Points</li> <li>• Test Talking Points</li> <li>• Long Term: Ensure Message Spread</li> </ul>	No action-pending on completion of the messaging project.	Lead: Janet Hill, Public Health  Support: First 5, ABCD Team; AAP reps, CWA
<b>Community Supports</b>	Provide training and support to ECEs	Short Term Long Term	<ul style="list-style-type: none"> <li>• Support Head Start’s change to move to high quality tools</li> <li>• Disseminate information regarding best practices regarding screening</li> </ul>	Will explore through the Screening Collaborative  Head Start regularly sends out information on best practices through its newsletter and	Co-leads: Mike Zito, CDE/ Leila Espinosa, UCLA  Support: Abbey Alkon, Bobbie Rose
<b>Capacity and</b>					

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
<b>Capability for Care</b>			<ul style="list-style-type: none"> <li>• Include articles on the value of screening in early childhood education/ childcare provider newsletters</li> </ul>	<p>list serves</p> <p>Child Care Health Consultant Program (UCSF) stakeholder, regularly works the value of screening into the articles of the ECE newsletter. <i>Connections</i>.</p> <p>May-June 2008: School readiness</p> <p>July-August 2008: Temper Tantrums</p> <p>Sept-Oct 2008: will include article on the value of screening in ECE.</p>	

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
	State agencies (CDE, DHS, DPH, DMH, DDS, etc.) articulate linkages between systems	Short Term Long Term	<ul style="list-style-type: none"> <li>• Presentation to and engagement of State Interagency Team</li> <li>• Survey to assess statewide screening efforts</li>   <li>• Work with counties / local health jurisdictions to identify agencies, programs and funding streams that provide screening services</li> </ul>	<p>Planning to do. Timing TBD</p> <p>First 5 CA will assess level of screening activities in the state. Subcommittee also created matrix of major efforts. See attachment.</p> <p>Screening Collaborative partners, including DSS, MCAH and First 5, will coordinate efforts</p>	<p>Lead: Janet Hill, Public Health</p> <p>Support: State screening collaborative</p>
	Promote consultation as a strategy where there are limited resources, knowledge, and/or capacity	Long Term	Identify existing models	First 5 CA has a \$1.9 million dollar contract with WestEd to provide TA to the Special	<p>Co-Leads: DDS, Leila Espinosa</p> <p>Support: Bobbie Rose, Abbey Alkon, First 5 CA</p>

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
				Needs Projects through June 2009 that can also be structured to further screening efforts in CA. e.g., identify resources and evidence based practices, trainings, convene meeting of key partners, etc.	
	Leverage 211	Short Term Long Term	<ul style="list-style-type: none"> <li>○ Identify state and community referral systems</li> <li>○ Universal consent form with applicability for statewide use</li> </ul>	Subcommittee has accomplished both action items. See attached for matrix of services of statewide 211 efforts.	Lead: Alyce Mastrianni  Support: Dr. Sun, Medical, State 211 Association, 211 LA Limor Zimskind, Brandy Miller, Deena Margolis, Tina Kimmel
<b>Leadership and Collaboration</b>	State agencies conduct joint planning to identify/address	Long Term	<ul style="list-style-type: none"> <li>○ Develop State Screening Collaborative</li> </ul>	Statewide Screening Collaborative has	Lead: Janet Hill, Public Health



## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
	service gaps		<ul style="list-style-type: none"> <li>○ Identify service gaps</li> <li>○ Address gaps, including via policy changes</li> </ul>	over 10 State Departments working on increasing collaboration. Now seen as the champion for developmental screening in the state. Plans include developing “roadmap”	Support: Screening Collaborative-Depts: <ul style="list-style-type: none"> <li>• Alcohol &amp; Drugs</li> <li>• Developmental Srvs</li> <li>• Education (Childcare, Head Start and Special Ed)</li> <li>• First 5 CA</li> <li>• Health Care (Medical MC and FFS, CHDP, CCS)</li> <li>• Managed Health Care Services</li> <li>• Mental Health</li> <li>• MRMIB (SCHIP)</li> <li>• Public Health</li> <li>• Social Services</li> </ul>
	Advocate for enhanced payment	Long Term	Identify PFP or incentive activities.  Explore working with partners on PFP or incentive activities	No action taken at this time.	Lead: Alyce Mastrianni, CFCOC (To be confirmed)  Support: advocacy organizations, such as CA WIC Assn.; First 5; AAP

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

**Outcome: Promote healthy development for all children**

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
<b>Continuous Learning Culture</b>	Developmental Surveillance Systems of Care	Short term Long term	Develop matrix of current CA efforts.	See attached report on identification of current screening efforts in CA.	Co-Leads: Alyce/Moira
	Workforce development -Professional training of residents - Leverage UC system and resident training - Review needs of children with pool of specialists	Short term Long term		Many residency programs in California have included training on the use of developmental screening tools, e.g UCLA, UCSF, etc.	Co-leads(residents) Dr. Donnelly and Dr. Knapp  Support:
	--Ongoing learning collaborative - Make learning resources readily available - Ongoing)		Parent navigators	ECE partners are working on competencies for ECE in CA.	Co-leads: Moira and Alyce)learning collaborative)  Support: F5 Association, local F5s  Support: Alyce
<b>Performance Measurement (Gauging Success)</b>	Consensus on measures and reporting	Short term Long term	<ul style="list-style-type: none"> <li>○ Create Performance measures to track progress in regards to early child hood</li> </ul>	Subcommittee developed Surveillance matrix-see attached.	Co-leads: Alyce and Moira  Support: Laurie Soman

## ABCD Strategy Implementation Matrix - SYSTEM LEVEL (POLICY)

Outcome: Promote healthy development for all children

Drivers	Strategies	Implementation timeframe (Short Term: 9 months; Long Term: 3-5 years)	Action Steps	Update on the Action Steps	Lead/Support Agencies
			health in CA ○ Identify tracking system		

08-29-08